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ACTIVITY WHO STATUS FY 06  

10/05-9/06
FY 07  

10/06-9/07
FY 08  

10/07-9/08
FY 09  

10/08-9/09
FY 10  

10/09-9/10
FY 11  

10/10-9/11
OUT- 

YEARS
I. PROVIDE AND PROTECT INSTREAM FLOWS (HABITAT MANAGEMENT)
I.A. Basin-wide activities
I.A.1. Identify fish habitat and flow needs

I.A.1.a. Complete Phase II feasibility study. CRWCD/   
CWCB/BR Complete

I.A.1.b. Revise and update estimates of basin water needs. CRWCD/FWS Complete

I.A.1.c. Evaluate and recommend low flow and passage needs (also relates to restoration of fish passage, if 
needed -- Recovery Element II).

CDOW/FWS/ 
CRWCD Complete

I.A.1.d. Provide hydrology support to develop and evaluate flow augmentation alternatives. CWCB Complete

I.A.1.e. Report synthesizing the results of water demand, low flow recommendations and hydrologic 
analyses. FWS Complete

I.A.1.f. Install, operate, and/or maintain stream flow monitoring gages. FWS Ongoing X X X X X X X
I.A.1.g. Install, operate, and/or maintain sediment monitoring gages. Complete
I.A.2. Develop and implement Yampa River management plan.
I.A.2.a. Negotiate a Cooperative agreement to implement the Yampa River management plan. Program Complete

I.A.2.a.(1) Develop a biological assessment for the management plan; initiate intra-Service Section 7 
consultation based on the Service intent to enter into the Cooperative Agreement. FWS Complete

I.A.2.a.(1)a Complete intra-Service consultation, resulting in a programmatic biological opinion (PBO) for the 
Yampa Basin. FWS Complete

I.A.2.a.(2) Fulfill NEPA requirements for the management plan. FWS Complete

I.A.2.b. Sign Cooperative Agreement to implement the management plan.
FWS/Program/ 

Colorado/  
CRWCD

Complete

I.A.3. Develop public involvement plan. FWS/CDOW Complete
I.A.3.a Implement public involvement plan. FWS/CDOW Complete
I.A.4. Evaluate and revise as needed flow regimes to benefit endangered fish populations. FWS/Program Ongoing X X X X X X X
I.B. Yampa River above the Little Snake River 
I.B.1 Initially identify year-round flows needed for recovery. FWS-FR Complete
I.B.2 Provide augmentation of low flows.
I.B.2.a Identify and acquire water source(s).
I.B.2.a.(1) Steamboat Lake.

I.B.2.a.(1)(a) Change decree. CDPOR Complete 
5/97

>* I.B.2.a.(1)(b) Lease up to 2,000 af. to augment late summer flows. (Future use of Steamboat Lake Water not 
anticipated after water available from enlarged Elkhead Reservoir.) FWS-WR Ongoing/    

TBD X

I.B.2.a.(1)(c) Quantify transit losses. CWCB Complete

I.B.2.a.(2) Identify and evaluate water supply alternatives for up to 7,000 af of stream flow augmentation. Program Complete

I.B.2.a.(2)(a) Complete all necessary administrative, legal, environmental compliance, institutional and 
financial arrangements needed for development of Elkhead Reservoir enlargement.

I.B.2.a.(2)(a)i) Complete environmental compliance. CRWCD Complete
I.B.2.a.(2)(a)ii) Complete funding agreement. CRWCD/CWCB Complete
I.B.2.a.(2)(a)iii) Construct CRWCD Ongoing X 12/06

>* I.B.2.a.(2)(b) Deliver water for endangered fish. Program Pending X X X X X X
I.B.3. Evaluate need for instream flow water rights.
I.B.3.a Review scientific basis. CWCB/CDOW Complete

I.B.3.b Assess legal and physical availability of water. CWCB Complete

I.B.3.c Assess compact considerations. CWCB Complete

I.B.3.d Five-year periodic review of progress under the PBO to determine if instream flow filings are 
necessary. CWCB/FWS Pending X X X

I.B.3.d.(1) If necessary, evaluate how identified flows will be legally protected. CWCB Pending X X X
I.C. Little Snake River (Colorado and Wyoming)

I.C.1. Evaluate importance of Little Snake to endangered fishes and develop management action plan.  
(Determine if habitat exists to protect under Colorado's instream flow program.) BR/LFL Complete

I.C.2. Initially identify year-round flows needed for recovery (needed).
I.C.2.a. Develop work plan. BR/LFL Complete
I.C.2.b. Identify flows. FWS-WR Pending 9/06
I.C.3. Evaluate need for instream flow water rights.

January 2005.

Roehm 2004.

January 10, 2005.

September 2004.

Done in 2000.

Final report 1/05.

Hydrosphere 1995.

BBC 1998.

Modde et al. 1999.

Ayres 1999.

SOW FY 96 and forward.

Modde and Smith 1995.

Done in 1997.

Approval of Modde et al. 1999.
Colorado completed work on a water availability study in early 1995 & the work was used 
as the basis of the allocation of compact water between the five subbasins.
Colorado completed work on a water availability study in early 1995 & the work was used 
as the basis of the allocation of compact water between the five subbasins.

Roehm 2003.

CWCB provided CRDSS model runs to evaluate augmentation water supply alternatives in 

Hawkins et al. 2001; Hawkins and O’Brien 2001.

Hawkins et al. 2001; Hawkins and O’Brien 2001.
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ACTIVITY WHO STATUS FY 06  

10/05-9/06
FY 07  

10/06-9/07
FY 08  

10/07-9/08
FY 09  

10/08-9/09
FY 10  

10/09-9/10
FY 11  

10/10-9/11
OUT- 

YEARS
I.C.3.a. Review scientific basis. CWCB/CDOW Complete

I.C.3.b. Assess legal and physical availability of water. CWCB Complete

I.C.3.c. Assess compact considerations. CWCB Complete

I.C.3.d. Five-year periodic review of progress under the PBO to determine if instream flow filings are 
necessary. 

CWCB/FWS 
Wyoming Pending X X X

I.C.3.d.(1) If necessary, evaluate how identified flows will be legally protected. CWCB/ 
Wyoming Pending X X X

I.C.4. Assess Wyoming's current and future water needs. Wyoming Complete

I.D. Yampa River below Little Snake River
I.D.1. Initially identify year-round flows needed for recovery. FWS-FR Complete
I.D.1.a. Modify based on revisions to environmental baseline. FWS-WR Complete
I.D.1.b. Update flow recommendations to include flows from the Little Snake River. FWS Complete
I.D.2. Evaluate need for instream flow water rights.
I.D.2.a. Review scientific basis. CWCB/CDOW Complete

I.D.2.b. Assess legal and physical availability of water. CWCB Complete

I.D.2.c. Assess compact considerations. CWCB Complete

I.D.2.d. Five-year periodic review of progress under the PBO to determine if instream flow filings are 
necessary. CWCB/FWS Pending X X X

I.D.2.d.(1) If necessary, evaluate how identified flows will be legally protected. CWCB Pending X X X
II. RESTORE HABITAT (HABITAT DEVELOPMENT AND MAINTENANCE)
II.A. Yampa River from Dinosaur National Monument to Craig, Colorado

II.A.1. Restore native fish passage at instream barriers and reduce impacts of maintaining diversion 
structures.

II.A.1.a. Inventory potential barriers. CRWCD Complete

II.A.1.b. Determine threshold (passage) flows between Craig and Dinosaur National Monument (low- flow 
dependent). CDOW/FWS Complete

II.A.1.c. Develop guidelines to facilitate fish passage at new diversion structures. PD/FWS-ES Complete
II.A.2. Reduce/eliminate entrainment of Colorado pikeminnow at diversion structures.
II.A.2.a. Identify and evaluate existing diversion structures for entrainment of Colorado pikeminnow PD/FWS-ES Ongoing X X X X X X X

>* II.A.2.b. Develop and implement remedial measures, as necessary, to reduce or eliminate entrainment. PD/CDOW/  
FWS Ongoing X X X X X

II.A.2.c. Develop guidelines to reduce or eliminate entrainment at new diversion structures, if necessary. PD/CDOW/  
FWS Complete

II.A.3. Review NPS/USGS report to assess potential for negative impacts of elevated pH to endangered fish. Program Complete

II.B. Green River from Ouray to Jensen, Utah (see Green River Action Plan)

II.B.1 Acquire interest in high-priority flooded bottomland habitats between Ouray NWR and Jensen to benefit 
endangered fish (see Green River Action Plan : Mainstem II.A.2.)

II.B.2. Implement levee removal strategy at high-priority sites (see Green River Action Plan : Mainstem II.A.3.).

III. REDUCE NEGATIVE IMPACTS OF NONNATIVE FISHES AND SPORTFISH MANAGEMENT 
ACTIVITIES (NONNATIVE AND SPORTFISH MANAGEMENT)

III.A.
Develop aquatic management plan (Colorado) to reduce nonnative fish impacts while providing 
sportfishing opportunities (also relates to nonnative fish management/control -- Recovery Element III). 
CDOW 1998.

CDOW
Complete; 

due for 
revision

X

>* III.A.1.

Implement Yampa Basin aquatic wildlife management plan to develop nonnative fish control 
programs in reaches of the Yampa River occupied by the endangered fishes.  Each control activity 
will be evaluated for effectiveness and then continued as needed.  See III.A.2.c.1.& 2. under General 
Recovery Program Support Action Plan.

CDOW Ongoing X X X X X X X

III.A.1.a. Identify potential conflicts between present fisheries management in existing Elkhead Reservoir 
and endangered fishes and formulate alternative management plan. CDOW Complete

III.A.1.a.(1) Evaluate nonnative fish escapement and control options at Elkhead Reservoir (during and after 
Elkhead expansion construction). See Miller et al. 2005.

FWS-FR/ 
CDOW Ongoing X X

>* III.A.1.a.(2) Implement control measures as needed to control escapement (during and after Elkhead 
expansion construction). Program Ongoing X X X X X X X

III.A.1.b. Control northern pike
>* III.A.1.b.(1) Remove and translocate northern pike from Yampa River. See Hawkins et al. 2005. CDOW/FWS Ongoing X X

Roehm 2004.

Colorado completed work on a water availability study in early 1995 & the work was used 
as the basis of the allocation of compact water between the five subbasins.

Roehm 2003.

PD's office reviewed Chafin 2002 and agreed elevated pH is a sampling artifact.

CDOW 2003a.

Colorado completed work on a water availability study in early 1995 & the work was used
as the basis of the allocation of compact water between the five subbasins
Colorado completed work on a water availability study in early 1995 & the work was used
as the basis of the allocation of compact water between the five subbasins.

Hydrosphere 1995.

Modde et al. 1999.

Roehm 2003.

Colorado completed work on a water availability study in early 1995 & the work was used 
as the basis of the allocation of compact water between the five subbasins.

Assessment of Wyoming's future water needs is completed (see 2001 RIPRAP 
assessment)

Modde and Smith 1995.
Modde and Smith 1995.
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ACTIVITY WHO STATUS FY 06  

10/05-9/06
FY 07  

10/06-9/07
FY 08  

10/07-9/08
FY 09  

10/08-9/09
FY 10  

10/09-9/10
FY 11  

10/10-9/11
OUT- 

YEARS
III.A.1.b.(2) Reduce northern pike reproduction in the Yampa River.

III.A.1.b.(2)(a) Identify and evaluate natural and artificial spawning/nursery habitats for northern pike in the 
Yampa River for exclusion devices. CDOW Complete

>* III.A.1.b.(2)(b) Implement remedial measures to reduce pike reproduction in Yampa River. CDOW On hold

III.A.1.b.(2)(c Develop guidelines for new structures to minimize creation of habitat suitable for pike 
spawning/nursery. CDOW On hold

III.A.1.b.(3) Identify sources of northern pike and implement remedial measures as needed. CDOW Ongoing X X
III.A.1.c. Control channel catfish

>* III.A.1.c.(1) Remove channel catfish in Yampa Canyon. FWS Ongoing X X
>* III.A.1.c.(2) Remove and translocate channel catfish above Yampa Canyon. CDOW On hold
>* III.A.1.d. Remove and translocate smallmouth bass. CDOW Ongoing X X

III.A.1.e. Remove bag and possession limits on warmwater nonnative sportfishes within critical habitat in 
Colorado. CDOW Complete

IV. MANAGE GENETIC INTEGRITY AND AUGMENT OR RESTORE POPULATIONS (STOCKING 
ENDANGERED FISHES)

IV.A. Yampa River in Dinosaur National Monument
IV.A.1. Augment or restore populations as needed, and as guided by the Genetics Mgmt. Plan.
IV.A.1.a. Develop integrated stocking plan for bonytail in the Yampa River. CDOW Complete

> IV.A.1.a.(1) Implement stocking plan. FWS/CDOW Ongoing X X X X X X X

IV.A.1.b. Evaluate stocking success as identified in monitoring plan for stocked fish. LFL/FWS/  
States/PD Ongoing X X X X X X X

V. MONITOR POPULATIONS AND HABITAT AND CONDUCT RESEARCH TO SUPPORT RECOVERY 
ACTIONS (RESEARCH, MONITORING, AND DATA MANAGEMENT)

V.A. Conduct population estimate for humpback chub. (Sampling occurs in September and October, 
overlapping fiscal years. Report due 12/05, sampling may begin again in the fall of 2007.) FWS Ongoing X X X X

In Colorado fishing regulations.

Hill 2004.

Nesler et al. 2003


